
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:51 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 064 Date: 24-Jul-2009 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 954

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Matt and Abe shooting span 17 and part of span 18 deck dowels
·AVAR grouting last two transverse ducks at diaphragms C and D
·MCM forming around pipe beam at diaphragm C, D, B, and A in preparation to grout.
·MCM continued forming lost deck span 18 and stripping stem furan in span #17
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